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M E M O R A N D U M 

 

TO: Luisa Oliveira (City of Somerville) 

CC: Weston & Sampson Team, File 

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson) 

DATE: November 11, 2021 

SUBJECT: Conway Park Remediation and Redevelopment – Weekly Update 

Week Ending November 5, 2021 

  

Construction at Conway Park in Somerville is ongoing. Phase 4 of the project began when field 

construction began in earnest on October 27, 2021. Quirk Construction (Quirk), under contract with the 

City of Somerville (the City), mobilized on April 20, 2021, and continues work onsite in support of ongoing 

field construction. A summary of the Project status and this week’s activities are as follows: 

 

Week: 29 

Phase: 4 

Primary Contractor: Quirk Construction 

 

Requests for Information (RFIs) 

There is one RFI currently outstanding: 

• RFI #5 – Fence Clarification at DCR Property Line – submitted 8/17/21 

o City and Weston & Sampson are coordinating design with DCR.  

 

Major Milestones  

The following major milestones were reached this week: 

• Began work in street 

 

On-going Construction 

Construction of the following is on-going: 

• Utility migration (from pole to underground) 

• Inspection, maintenance, and repair of environmental protection 

• Field turf installation 

 

Outstanding Items 

The following items require attention: 

• Resolution of RFI #5 
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Dust Monitoring 

Monitoring for dust at the perimeter of the Site and adjacent to residences, pedestrians, and bicyclists 

is achieved through a network of four (4) continuous dust monitoring instruments. One is placed in front 

of the adjacent Allen Court residences and the other three are moved daily, if necessary, based on wind 

direction. The instruments, TSI DustTracks, measure particulate matter in air and continuously log the 

results to a computer where the results are stored. The 150 micrograms/cubic meter (µg/m
3

) Project 

action level is based on the EPA’s National Ambient Air Quality Standard (NAAQS) for coarse particles. 

If any 15-minute exceedance of the 24-hour time-weighted average (TWA) is exceeded, e-mail alerts are 

sent to Weston & Sampson and Quirk, and Site work is temporarily halted while additional dust 

suppression methods are employed.  

  

Exposed soil, stockpiles, and areas where earth is being disturbed are sprayed regularly with water by 

Quirk to prevent the release of dust/soil particles. Some areas are covered with a geotextile fabric and 

weighed down with clean stone.  

 

No dust data was reported this week as Quirk is working out a data reporting issue with their 

subcontractor.  

 

Pay Requests 

There are currently no pay requests under review by Weston & Sampson. 

 

Schedule 

The Project is currently approximately 1 week behind schedule based on the initial Project schedule 

provided. Quirk sent revised Phases 2, 3, and 4 schedule with the following projected: 

• Week of 11/1: Work in street 
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